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STP Active Program Management Policies 1 

Active Program Management (APM) provides a mechanism for ensuring timely obligations to 2 

protect the region’s funding from lapse and rescission, and to provide flexibility for moving 3 

forward projects that are “ready” in favor of those that are “delayed”.  APM is achieved through 4 

strong project and program management with active monitoring of project implementation status 5 

from project selection through obligation of federal funds.   6 

Program Development 7 

Active Program Management begins with the development of a program of projects.  By 8 

agreement between the Councils of Mayors and the City of Chicago, endorsed by the CMAP MPO 9 

Policy Committee and the Illinois Department of Transportation, there are two distinct Surface 10 

Transportation Block Grant funded programs (STP):  the Shared Fund, programmed by the 11 

CMAP STP Project Selection Committee (STP PSC) and administered by CMAP staff, and the 12 

Local Program, which is made up of twelve individual programs that are developed, 13 

programmed, and administered by the councils of mayors (councils) and Chicago Department of 14 

Transportation (CDOT).  To facilitate active program management, each program of projects 15 

should be made up of two distinct programs:  an active five-year, fiscally constrained program, 16 

and a contingency program of projects that can move forward into the active program if 17 

additional funds become available.  The steps for development of a sample program are included 18 

in Appendix A. 19 

Calls for Projects 20 

CMAP, the councils, and CDOT will solicit for project applications starting in January for the next 21 

five federal fiscal years (FFYs).  Final applications will be due at the end of March.  From April 22 

through August, evaluations, development of recommended programs, appropriate committee 23 

reviews, and public comment will occur.  A CMAP TIP Amendment(s) to incorporate the 24 

recommended program(s) will be prepared in the fall for CMAP Transportation Committee 25 

consideration1.  The Transportation Committee will be asked to recommend approval of the 26 

program(s) and the TIP amendment(s) to the CMAP Programming Committee and MPO Policy 27 

Committee.  Final approval of the program(s) will occur when the MPO Policy Committee takes 28 

action on the TIP Amendment(s) in October.  The schedule is illustrated in Table 1. 29 

                                                      
1 In accordance with conformity analysis requirements, proposed new projects and previously 

programmed projects with significant changes to scope and/or schedule that include not exempt work 

types cannot be included in the TIP until the next semi-annual conformity analysis.  These projects will be 

identified and recommended for inclusion in the CMAP, council, or CDOT program, contingent upon the 

next conformity determination. Based on the semi-annual conformity amendment schedule, CMAP staff 

strongly encourages selecting bodies to prohibit the programming of new not exempt projects in the first 

year of any program. 
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Table 1: Proposed Call for Projects Schedule 30 

  31 

Project evaluations shall be based on published ranking and programming methodologies.  It is 32 

anticipated that a staff recommended active program of projects and contingency program will 33 

be announced at the conclusion of the evaluation period.  Appropriate committee reviews and a 34 

public comment period of at least 30 days will follow, with final council, CDOT, and/or STP 35 

Project Selection Committee approval of recommended programs for inclusion in the CMAP TIP 36 

completing the review process.   37 

 Shared Fund Council Programs CDOT Programs 

Call for Projects Issued January 2019 January 2020 n/a - internal 

Project Applications 

Due 

March 2019 March 2020 n/a - internal 

Project evaluation and 

ranking 

April – August  2019 

 

CMAP staff and the 

STP Project Selection 

Committee 

April – August 2020 

 

Council staff and 

Council Committees 

 

April – August 2020 

 

CDOT staff and 

internal CDOT 

committee(s) 

 

Staff recommended 

active and contingency 

programs published for 

review 

Committee reviews 

Public Comment 

Committee approvals of 

final active program for 

inclusion in the CMAP 

TIP and final 

contingency program 

CMAP TIP Amendment 

(excluding contingency 

projects, and projects 

requiring conformity 

analysis) considered 

September 2019 

CMAP 

Transportation 

Committee 

September 2020 

CMAP 

Transportation 

Committee 

September 2020 

CMAP 

Transportation 

Committee 

Final Approval of TIP 

Amendment 

October 2019 

MPO Policy 

Committee 

October 2020 

MPO Policy 

Committee 

October 2020 

MPO Policy 

Committee 

If needed: Semi-annual 

conformity analysis 

release for public 

comment 

January 2020 

CMAP 

Transportation 

Committee 

January 2021 

CMAP 

Transportation 

Committee 

January 2021 

CMAP 

Transportation 

Committee 

If needed: Approval of 

semi-annual conformity 

analysis 

March 2020 

MPO Policy 

Committee 

March 2021 

MPO Policy 

Committee 

March 2021 

MPO Policy 

Committee 
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While it is expected that the City of Chicago will not hold a traditional call for projects, a staff 38 

recommended active and contingency programs (defined below) shall be developed.  These 39 

programs will be subject to public comment and amended into the CMAP TIP on the same 40 

schedule as the council programs. 41 

Calls for shared fund projects will be issued and administered by CMAP in odd-numbered years, 42 

beginning in 2019.  Calls for local program projects will be issued and administered by the 43 

individual councils and CDOT in even-numbered years, beginning in 2020.  It is anticipated that 44 

the initial calls for shared fund projects in 2019 and local program projects in 2020 will include 45 

scoring provisions for targeting programming of “in progress” projects in the first two to three 46 

federal fiscal years (FFYs) and new projects in the last two to three FFYs, and that subsequent 47 

calls for projects will be primarily focused on adding two new “out years” to the program.  These 48 

provisions will be described in methodologies as “grandfathering” provisions. 49 

Active Programs 50 

The result of each Call for Projects will be the development of a fiscally constrained multi-year 51 

program of projects to be completed, in whole or in part, with STP funds.  Active programs will 52 

be included in the region’s TIP and are therefore subject to fiscal constraint.  The amount of 53 

funding programmed in each FFY should be based on each program’s projected available funding 54 

levels provided by CMAP.  The first year of the active program will be considered the “current 55 

year” and will be subject to obligation deadlines described in the Program Management section 56 

of this document.  The next four years will be considered the “out years”.  Project phases 57 

programmed in out years are not subject to obligation deadlines and can be actively 58 

reprogrammed in other out years at any time, subject to each year of the multi-year program 59 

maintaining fiscal constraint at all times.   60 

Since the active program contains projects selected through a performance-based ranking 61 

process, sponsors of project phases that are programmed in out years should reaffirm their 62 

commitment to the scheduled implementation in subsequent calls, but should not be required to 63 

re-apply, as described in the Program Management section of this document.  64 

Contingency Programs 65 

It is anticipated that during each call for projects there will be more applications than can be 66 

programmed within the years of the call cycle.  Additionally, in order to facilitate the region's 67 

goal of obligating 100% of available funding each year, selecting bodies can effectively "over 68 

program" by developing a contingency program of projects during each call cycle.  The 69 

contingency program should include, in rank order, the next highest ranked projects that were 70 

unable to be funded in the CFP due to fiscal constraint.  Sponsors of contingency projects must 71 

be committed to keeping projects active and moving forward toward obligation of federal 72 

funding in the two years between calls for projects.  If sponsors of potential contingency program 73 

projects are not committed to moving forward, for example because funding was requested in an 74 

out year, those projects should not be included in the contingency program.  Projects requiring a 75 
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conformity determination cannot be included in any contingency program, unless those projects 76 

are already included in the current conformed TIP.  Projects, or phases of projects, that did not 77 

apply for funding during a call for projects cannot be added to a contingency program until the 78 

next applicable call for projects. 79 

Inclusion of a project in a contingency program is not a guarantee of future federal funding for 80 

any phase of a project.  The contingency program will expire with each subsequent call for 81 

projects.  Projects included in the contingency program from the prior CFP must reapply for 82 

funding consideration during the next call.  If the first phase of a project in the contingency 83 

program is moved to the active program, there is no guarantee that the subsequent phases will 84 

be funded via the contingency program or future active programs.  Each selecting body may 85 

determine if points will be awarded for phases completed or in-progress at the time of each CFP, 86 

but there shall be no “automatic” reprogramming from the contingency program to the active 87 

program.  88 

Active projects that are reprogrammed in the contingency program, either voluntarily, or due to 89 

missing an obligation deadline, must also reapply for funding consideration during the next call.  90 

This reapplication will reset all deadlines associated with project phases and make phases eligible 91 

for obligation deadline extensions, as discussed in more detail in the Program Management 92 

section of this document.  If unsuccessful with future applications for STP funding, the sponsor 93 

may complete the project using another fund source(s).  If the project is not completed within the 94 

timeframe required by federal law, the sponsor will be required to pay back federal funds used 95 

for previous phases of the project. 96 

Project Management 97 

Transportation projects can take many years to implement.  With an understanding of the federal 98 

process, strong advocacy, and good project management, projects can be more successful in 99 

moving from conception to implementation.  The relationship and communication between the 100 

technical staff, the financial staff, and the elected officials that set priorities and make budget 101 

decisions must also be strong.   102 

Training 103 

Stakeholders throughout the region, including public and private sector implementers, have 104 

indicated that a thorough understanding of the project implementation process is critical for the 105 

successful completion of projects.  An understanding of the process leads to realistic expectations 106 

and better overall scheduling and project planning.  In partnership with FHWA, IDOT, and the 107 

Councils, CMAP will develop and provide project implementation training classes and materials 108 

for project sponsors and the consulting community and will encourage selecting bodies to require 109 

participation by funding applicants as a part of their project selection methodologies. 110 
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Designated Project Managers 111 

Communication is critical at all levels of project implementation.  Throughout project 112 

implementation there are a number of agencies and individuals involved in the process, including 113 

state and federal staff, CMAP programming staff, councils of mayors’ staff and officials, 114 

consulting firms, sponsor staff, elected leaders, and the public.  The staff of the various agencies 115 

will monitor project progress and finances.  To facilitate comprehensive understanding and 116 

communication regarding projects, each sponsor shall designate the following from their staff 117 

upon inclusion in an active or contingency program: 118 

1. A Technical Project Manager that will be responsible for overseeing the implementation of 119 

the project, managing any consultants involved in the project, ensuring that all federal, 120 

state, and local requirements are met and, in conjunction with the Financial Project 121 

Manager, ensuring that the required agreements between the sponsor agency and IDOT 122 

are approved and executed in an appropriate and timely manner. 123 

2. A Financial Project Manager that will be responsible for ensuring that any required local 124 

matching funds are included in the sponsor agency budget in the appropriate fiscal year(s) 125 

in which federal obligation and/or project expenditures will occur, and, in conjunction 126 

with the Technical Project Manager, that the required agreements between the sponsor 127 

agency and IDOT are approved and executed in an appropriate and timely manner. 128 

The Technical Project Manager and Financial Project Manager generally should not be the same 129 

person, unless the Technical Project Manager has a direct role in developing the sponsor’s budget 130 

and/or securing local funding.  For each project phase utilizing consulting services, a Consultant 131 

Project Manager must also be designated.   132 

The project managers must be reported to the selecting body staff and should also be documented 133 

in the CMAP eTIP database.  In the event of staff changes, a new designee(s) shall be assigned as 134 

soon as possible.  These managers should be familiar with the federally funded project 135 

implementation process and are strongly encouraged to take advantage of training opportunities, 136 

even if not required by the selecting body for their project(s).    137 

Required project status updates described below may only be submitted by one of these 138 

managers, and all managers are jointly responsible for the content and timely submittal of 139 

updates.  Correspondence from the selecting body and/or CMAP regarding project status, 140 

upcoming programming deadlines, or any other information regarding the programming status 141 

of projects will be sent to each of these managers.  Correspondence from the selecting body and/or 142 

CMAP regarding the technical details of projects may be sent only to the Technical Project 143 

Manager and/or Consultant Project Manager, as appropriate.  144 

Status Updates 145 

Upon inclusion of any phase of a project within an active or contingency program, quarterly 146 

status updates detailing initial (time of application) estimated dates, current adjusted estimated 147 
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dates (based on progress made since the application was submitted), and actual accomplishment 148 

dates of all project milestones, regardless of the phase(s) programmed with STP funds, shall be 149 

submitted by one of the project's designated project managers through CMAP's eTIP website. 150 

These updates are required to be submitted in December, March, June, and September of every 151 

federal fiscal year.  Updates submitted any day within the required month will be considered to 152 

have met the deadline.  Updates submitted in any other month of the year will not be considered 153 

an official quarterly update. 154 

Submittals shall be verified by the eTIP programmer assigned to the project sponsor (typically 155 

the council planning liaison or CDOT's Coordinating Planner, Capital Programming) in 156 

consultation with IDOT District 1 or District 3 Bureau of Local Roads and Streets (BLRS) staff.  157 

Status updates may be submitted more often than required, at the selecting body’s and/or 158 

sponsor’s discretion.  Status updates must be submitted even if no progress has been made since 159 

the prior update. Failure to submit required status updates, as outlined in Table 2, may result in 160 

significant project delay or the loss of funding for current and subsequent phases of projects. 161 

Table 2: Proposed consequences for not submitting required status updates 162 

 If required quarterly updates are not submitted… 

Projects with any phase 

programmed in the 

current FFY 

The project phase, and all subsequent phases, will be moved from 

the active program to the contingency program.  Funds programmed 

in the CMAP TIP for these phases will be moved to “MYB”, and a 

formal TIP amendment2 will be required to reinstate these phases. 

Projects with any 

phase(s) programmed in 

an out year (years 2 – 5)  

The project phase, and all subsequent phases, will be removed from 

the active program.  Out year projects removed will not be placed in 

the contingency program, and must re-apply for funding during the 

next CFP. 

Contingency projects The project phase, and all subsequent phases, will be removed from 

the contingency program, and must re-apply for funding during the 

next CFP. 

 163 

Program Management 164 

Obligation Deadlines 165 

Any project phase(s) programmed in the current FFY on or after the first day (October 1) of that 166 

FFY is required to fully obligate3 the programmed federal funds prior to the end of that FFY 167 

                                                      
2 TIP Amendments occur approximately every 6-8 weeks at meetings of the CMAP Transportation 

Committee.  Meeting schedules and TIP change due dates are published on the CMAP web site.   
3 For the purposes of meeting APM obligation deadlines, a project phase is considered to be “obligated” if 

federal funds have been authorized as “current” or “Advance Construction (AC)” in FHWA’s FMIS 

database or the project phase has been included in an approved FTA grant.  The entire phase must be  

obligated, up to the programmed amount or the final engineer’s estimate, whichever is less, to be 

considered fully funded.  “Staged” construction, or “combined” engineering phases are not considered 

fully obligated until all stages/phases are fully obligated. 
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(September 30).  Table 3 describes the action(s) necessary to obligate each phase, and the 168 

milestone deadlines that should be met in order to meet the obligation requirement. 169 

Table 3: Phase-specific obligation actions, milestones, and associated deadlines 170 

Phase Obligation Action Milestone(s) Milestone Deadline 

Phase 1 

Engineering 

Execution of Local 

Agency Agreement 

and Engineering 

Agreement 

1. Phase 1 QBS* 

completed 

1. Before submitting draft 

agreements 

2. Draft agreements 

submitted to IDOT 

district (3-6 month 

review) 

2. June 30 (approx.) 

Phase 2 

Engineering 

Execution of Local 

Agency Agreement 

and Engineering 

Agreement 

1. Phase 2 QBS 

completed 

1. Before submitting draft 

agreements (may be 

completed with Phase 1 

QBS*; may begin before 

DA received)  

2. Phase 1 Design 

Approval (DA) 

received 

2. Before submitting draft 

agreements 

3. Draft agreements 

submitted to IDOT 

district (3-6 month 

review) 

3. June 30 (approx.) 

Right-of-

Way 

Execution of Local 

Agency Agreement 

1. Phase 1  Design 

Approval (DA) 

received 

1. Before submitting 

documents and draft 

agreement 

2. Approved plats and 

legals, cost estimates, 

and documentation of 

use of approved firms 

1. Before submitting draft 

agreement 

3. Draft agreements 

submitted to IDOT 

district  

(3-6 month review) 

2. June 30 (approx.) 

 

Construction 

(state let) 

Execution of Local 

Agency Agreement 

(Approx. 6 weeks 

prior to letting) 

1. Phase 2 pre-final plans 

submitted 

1. Date specified on the 

IDOT Region 1 Letting 

Schedule for the 

November state letting 

(typically early-June) 

Construction 

(local let) 

For construction phases that will be locally let, the sponsor must reasonably 

demonstrate that construction funds will be authorized within the federal 

fiscal year. 
*QBS:  Qualifications Based Selection 171 
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If these milestones are not anticipated to be achieved, based on the March status update, the 172 

project sponsor may by a TBD date in April: 173 

1. Request a six (6) month extension of the phase obligation deadline. 174 

a. For Phase 1 Engineering, Phase 2 Engineering, and Right-of-Way, the extended 175 

deadline will be March 30 of the following calendar year. 176 

b. For Construction/Construction Engineering, the extended deadline will be the 177 

federal authorization date for the April state letting in the following calendar 178 

year.   179 

Programmed funds will be eligible to be carried over (subject to carryover limitations 180 

described later in this document) to the next FFY if the request is approved.  Each project 181 

phase may only be granted one extension.  If an extended project phase misses the 182 

extended obligation deadline, the phase, and all subsequent phases of the project, will 183 

immediately be moved to the contingency program, and the funds programmed in the 184 

current year will be removed from the selecting body’s programming mark.  If not moved 185 

back into the active program prior to the next call for projects, the sponsor must reapply 186 

for funding consideration. 187 

 188 

2. Request the current phase and all subsequent phases be immediately removed from the 189 

active program and placed in the contingency program.  Programmed funds will not be 190 

automatically carried over, but will be available for immediate active reprogramming in 191 

the current FFY as described below.  The obligation deadline for the phase will be 192 

removed, and the phase will remain eligible for a future extension request.  If not moved 193 

back into the active program prior to the next call for projects, the sponsor must reapply 194 

for funding consideration. 195 

 196 

3. Proceed at their own risk.  If the programmed funds are not obligated as of September 30, 197 

the programmed phase and all subsequent phases will be removed from the active 198 

program, and will not be added to the contingency program.  Programmed funds will not 199 

be carried over or available for reprogramming, and will be permanently removed from 200 

the selecting body's programming mark.  The sponsor may reapply for funding during 201 

the next call for projects.   202 

Requests for extensions will be reviewed by selecting body staff, in consultation with CMAP, 203 

IDOT, and/or FHWA staff as needed, and will be granted based only on the ability of the sponsor 204 

to meet the extended obligation deadline.  The reason for delay, whether within sponsor control 205 

or not, shall not be a factor in decisions to grant extensions.  If an extension request is denied by 206 

staff, the sponsor may appeal to the selecting body, or may choose another option. 207 

Following review of the March status updates, and any subsequent requests for extensions, 208 

sponsors of project phases included in the Contingency Program that have indicated potential for 209 

current year obligation of funds will be notified of the possible availability of funding and will be 210 
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encouraged to take necessary actions to prepare for obligation of funds between June and 211 

October.  Program changes to move project phases from the Contingency Program to the Active 212 

Program will occur no later than June 30.  Formal TIP Amendments will be required to move 213 

contingency project phases into the current year of the TIP, the current CMAP TIP Amendment 214 

schedule should be considered when making re-programming decisions.  215 

Requests after the April deadline may be considered at the discretion of the selecting body. 216 

Active Reprogramming 217 

It is the goal of the region to obligate 100% of the federal STP funding allotted to the region each 218 

year.  Recognizing that implementation delays can and do occur, selecting bodies shall have the 219 

flexibility to actively reprogram funds.  Active reprogramming can occur at any time, and 220 

requires that the selecting body publish an updated active program and updated contingency 221 

program prior to making TIP changes associated with the reprogramming.  Unless specifically 222 

prohibited by policies of the selecting body, staff of the selecting body shall have the authority to 223 

publish program updates without selecting body action.   224 

Within the current FFY, active reprogramming can be used for: 225 

 Cost changes for already obligated phases 226 

 Cost changes for current FFY phases that are expected to meet the obligation deadline 227 

 Accelerating phases programmed in out years of the active program that are ready to 228 

obligate in the current FFY 229 

 Accelerating phases included in the contingency program that are ready to obligate in the 230 

current FFY 231 

When considering active reprogramming, the fiscal constraint of the program must be 232 

maintained at all times.  It may be necessary to move another project phase(s) out of the current 233 

FFY in order to accommodate ready to obligate phases.  When an individual council, CDOT, or 234 

the Shared Fund has obligated 100% of the current year’s programming mark, that body may 235 

request additional funding from the shared fund, as described in the Carryover Limitations and 236 

Redistribution of Unobligated Funding section of this document. 237 

Within out years of the active program, reprogramming from one out year to another out year or 238 

making cost changes in out years shall be limited only by fiscal constraint in those years.  239 

Selecting bodies have discretion in determining the relative priority of active reprogramming 240 

techniques.  Any project phase(s) moved into the current FFY through active reprogramming is 241 

subject to the same obligation deadlines as all other current year phases. 242 

Each call for projects is an additional opportunity to request reprogramming in a different FFY. 243 

Sponsors may request to have project phases reprogrammed in a different FFY, based on the 244 

implementation status of those projects, without the need to re-apply or be re-ranked as long as 245 
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the sponsor reaffirms their commitment to completing the project according to the requested 246 

schedule. 247 

In the event that a project included in the active program has not started phase 1 engineering (or 248 

equivalent) since the prior call for projects, whether that phase is to be federally or locally funded, 249 

that project must re-apply in the next call, except if: 250 

1. The project is for pavement preservation techniques that were selected and programmed 251 

in out years to align with sponsor/subregional/regional pavement management system 252 

recommendations; or 253 

2. STP-funded phase 1 engineering was programmed in an out year during a prior CFP.   254 

Where required above, sponsors may reaffirm their commitment to completing a project(s) 255 

according to the requested schedule(s) by: 256 

 Submitting a resolution specific to the project(s) and schedule(s); 257 

 Submitting a resolution or appropriate record of elected body action within one year of 258 

the CFP adopting a Capital Improvements Program (CIP), or similar, containing the 259 

project(s); or 260 

 Submitting a letter signed by the Village Manager/Administrator, Clerk, 261 

Mayor/President, or similar, that addresses the sponsor’s commitment to the project(s) 262 

and schedule(s). 263 

For sponsors with multiple projects being reaffirmed, a single resolution or letter may be 264 

submitted that addresses each project.  Selecting bodies shall have discretion to require additional 265 

affirmations, such as sponsor commitment to fund cost increases. 266 

Carryover Limitations and Redistribution of Unobligated Funding 267 

Each selecting body is responsible for obligating 100% of the funding available to it each FFY.  268 

The amount of unobligated funding at the end of each FFY that can be carried over to the next 269 

year shall be limited to the selecting body’s allotment (not including prior year carryover) for the 270 

year.  Funds can only be carried over under the following circumstances: 271 

1. The unobligated funds were programmed for a project(s) that was granted an extension. 272 

2. The unobligated funds are the result of an “obligation remainder” that occurs when the 273 

actual federal obligation was less than the funding programmed for the project phase.   274 

3. The unobligated funds were unprogrammed at the end of the FFY due to one of the 275 

following: 276 

a. The cost of ready to obligate project(s) exceeds the unprogrammed balance 277 

available, no funds are available from the shared fund to fill the gap, and the 278 

selecting body has not accessed the shared fund in the current FFY; or 279 
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b. No projects are ready to obligate the available funds, but the selecting body can 280 

demonstrate a reasonable expectation for using the carried over funds in the 281 

following FFY. 282 

The selecting body must “pay back” any shared funds used in the current FFY before carrying 283 

over any unprogrammed balance.  Any unobligated funding resulting from other circumstances, 284 

or in excess of the maximum allowed, will be removed from the selecting body’s programming 285 

mark and redistributed to the shared fund, where it will be available to all selecting bodies as 286 

described below.   287 

Funds carried over with an extended project will expire on the obligation deadline of the 288 

extension.  All other funds carried over will expire on March 31 of the following calendar year.  289 

Expired carryover that remains unobligated will be removed from the selecting body’s balance 290 

on the expiration date and will be placed in the shared fund where it will be available to all 291 

selecting bodies as described below. 292 

Accessing Unobligated Funds 293 

Unobligated funds which are redistributed to the shared fund can be used for project cost 294 

increases or to advance ready to obligate local program and shared fund projects if all of the 295 

selecting body’s current year funds have been obligated, including any funds carried over from 296 

the previous FFY.  Access to funds redistributed to the shared fund will be on a “first ready, first 297 

funded” basis.  Requests can only be made when obligation of funds is imminent.  CMAP staff 298 

will determine if funds are available and will approve requests upon verification of obligation 299 

readiness.  In the event that there are more requests for funds than those available, priority shall 300 

be given as follows: 301 

 Regional program projects shall be accommodated before local program projects 302 

 Construction phases shall be accommodated before right-of-way, right-of-way before 303 

phase 2 engineering, and phase 2 engineering before phase 1 engineering 304 

 Cost increases shall be accommodated before advancing active or contingency project 305 

phases 306 

 Active out year phases shall be accommodated before contingency project phases 307 

 Readiness for obligation will have more weight than the date of the request for funding 308 

Shared funds may be requested for increases in STP-eligible costs at the time of obligation, based 309 

on the IDOT approved estimated cost at the time, or for cost increases after obligation due to 310 

higher than estimated bids, change orders, or engineering supplements.  STP funds cannot be 311 

requested for increased costs on project elements specifically funded with other sources (such as 312 

CMAQ, TAP, Economic Development, ICC, Invest in Cook, etc.).  Cost increases from the shared 313 

fund are limited to the lesser of 20% of the programmed STP funds or the project’s selecting 314 

body’s maximum increase amount.  For example, if the project was selected by a local council 315 

that limits individual projects to $1.5 million in STP funds, the shared fund cannot be used to 316 
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provide funds beyond that $1.5 million limit.  Shared funds may also be requested to advance 317 

ready to obligate phases from out years of any selecting body’s active program or from any 318 

selecting body’s contingency program.   319 

If a project sponsor requests and receives shared funds, but is unable to obligate those funds by 320 

the end of the current FFY, future requests from that sponsor may be denied.  Extended phases 321 

that missed the extended obligation deadline are never eligible to utilize shared funds. 322 

Additional Provisions 323 

Grant Accountability and Transparency Act (GATA) 324 

All sponsor agencies applying for federal funding must have completed Illinois GATA pre-325 

qualification and Fiscal and Administration Risk Assessment (ICQ) for the current year prior to 326 

submitting an application, and must maintain qualified status each subsequent year, until all 327 

phases of the selected project(s) are complete.  Failure to maintain qualified status will result in 328 

all programmed funds being withdrawn from all phases of all projects programmed for the 329 

sponsor, whether programmed in the shared fund or local program. 330 

All sponsor agencies with a project(s) included in a recommended program(s) must complete the 331 

GATA Programmatic Risk assessment by the first day (October 1) of the federal fiscal year in 332 

which the first federally funded phase is programmed and must agree to and comply with any 333 

special conditions that are imposed as a result of the assessment.   334 

Qualifications Based Selection (QBS) 335 

Local agencies utilizing federal funds for any engineering phase must use Qualifications Based 336 

Selection (QBS) procedures for hiring the consultant for each federally funded phase.  The QBS 337 

process can begin prior to the start of the FFY in which the engineering phase is programmed in 338 

order to facilitate execution of local agency and engineering agreements as soon as possible after 339 

the start of the FFY.  340 

Assistance for Disadvantaged Communities 341 

As part of the agreement for locally programmed Surface Transportation Program (STP-L) 342 

funding approved in October 2017, the parties agreed that providing assistance to disadvantaged 343 

communities so that they may have more opportunities to access the federal funds was a desired 344 

outcome.  While not the only barrier to reinvesting in local infrastructure, supplying the required 345 

match can be challenging and may discourage local officials in disadvantaged communities from 346 

seeking funding for needed projects.  347 

Federal law allows states to accrue transportation development credits (TDCs), also known as 348 

“Toll Credits”, when capital investments are made on federally approved tolled facilities. The 349 

TDCs can be used in place of the 20 percent local/state match and a project can be funded at 350 

essentially 100 percent federal funds. The Illinois Tollway has historically generated a great deal 351 

of these credits, considerably more than are used in a given year, but the current Illinois 352 
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Department of Transportation policy does not allow them to be used on local roads projects. 353 

CMAP is currently working with IDOT to revise state policies to allow some use of TDCs for local 354 

roads projects. By using TDCs, the northeastern Illinois region understands that the overall STP 355 

funds available for programming will be reduced, so the region must judiciously use them. 356 

Specific policies of the use of TDCs in the STP program will be presented, and included here, 357 

following CMAP and IDOT collaboration to revise state policies.358 
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Appendix A – Sample Program Development 

Step 1:  Projects are scored, and sorted by rank 

SAMPLE Project Ranking 

        

Projects Phase Sponsor FFY Total Cost STP Request Points Rank 

Project 1 E1 Sponsor E 2019 $285,000 Local 98 1 

Project 1 E2 Sponsor E 2021 $285,000 Local 98 1 

Project 1 CON/CE Sponsor E 2022 $3,563,000 $2,850,000 98 1 

Project 2 E1 Sponsor G 2023 $250,000 $200,000 95 2 

Project 2 E2 Sponsor G 2024 $250,000 $200,000 95 2 

Project 2 CON/CE Sponsor G 2025 $2,500,000 $2,000,000 95 2 

Project 3 E1 Sponsor C 2018 $400,000 Local 90 3 

Project 3 E2 Sponsor C 2021 $480,000 $360,000 90 3 

Project 3 ROW Sponsor C 2019 $2,000,000 Local 90 3 

Project 3 CON/CE Sponsor C 2021 $4,800,000 $3,600,000 90 3 

Project 4 E1 Sponsor D 2017 $118,546 $94,837 88 4 

Project 4 E2 Sponsor D 2019 $115,000 Local 88 4 

Project 4 CON/CE Sponsor D 2021 $1,536,800 $1,150,000 88 4 

Project 5 E1 Sponsor A 2019 $580,000 Local 87 5 

Project 5 E2 Sponsor A 2021 $954,000 $690,000 87 5 

Project 5 ROW Sponsor A 2022 $324,000 $250,000 87 5 

Project 5 CON/CE Sponsor A 2023 $5,874,000 $4,699,200 87 5 

Project 6 E1 Sponsor A 2018 $208,550 Local 85 6 

Project 6 E2 Sponsor A 2020 $210,000 Local 85 6 

Project 6 CON/CE Sponsor A 2021 $2,625,000 $2,100,000 85 6 

Project 7 E1 Sponsor C 2020 $200,000 Local 70 7 

Project 7 E2 Sponsor C 2021 $200,000 Local 70 7 
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Project 7 CON/CE Sponsor C 2022 $2,475,000 $1,900,000 70 7 

Project 8 E1 Sponsor B 2018 $79,850 Local 65 8 

Project 8 E2 Sponsor B 2019 $80,000 Local 65 8 

Project 8 CON/CE Sponsor B 2021 $1,347,800 $700,000 65 8 

Project 9 E1 Sponsor H 2020 $180,000 Local 62 9 

Project 9 E2 Sponsor H 2021 $187,500 $150,000 62 9 

Project 9 ROW Sponsor H 2022 $1,000,000 $800,000 62 9 

Project 9 CON/CE Sponsor H 2023 $1,875,000 $1,500,000 62 9 

Project 10 E1 Sponsor K 2021 $180,000 Local 61 10 

Project 10 E2 Sponsor K 2022 $180,000 Local 61 10 

Project 10 CON/CE Sponsor K 2023 $2,250,000 $1,800,000 61 10 

Project 11 E1 Sponsor I 2023 $625,000 $500,000 60 11 

Project 12 E1 Sponsor J 2019 $400,000 Local 58 12 

Project 12 E2 Sponsor J 2020 $400,000 Local 58 12 

Project 12 ROW Sponsor J 2021 $3,200,000 Local 58 12 

Project 12 CON/CE Sponsor J 2023 $5,000,000 $4,000,000 58 12 

Project 13 E1 Sponsor B 2021 $1,000,000 $800,000 55 13 

Project 14 E1 Sponsor C 2021 $500,000 $400,000 48 14 

Project 14 E2 Sponsor C 2022 $500,000 $400,000 48 14 

Project 14 CON/CE Sponsor C 2023 $5,000,000 $4,000,000 48 14 

Project 15 E1 Sponsor C 2024 $800,000 $640,000 47 15 

Project 15 E2 Sponsor C 2025 $800,000 $640,000 47 15 

Project 15 CON/CE Sponsor C 2026 $5,000,000 $4,000,000 47 15 

Project 16 E1 Sponsor J 2022 $400,000 Local 45 16 

Project 16 E2 Sponsor J 2023 $400,000 Local 45 16 

Project 16 ROW Sponsor J 2023 $3,200,000 Local 45 16 

Project 16 CON/CE Sponsor J 2024 $5,000,000 $4,000,000 45 16 

Project 17 CON/CE Sponsor K 2025 $3,000,000 $2,350,000 40 17 
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Step 2: Individual phases are grouped by requested FFY, and sorted by rank 

SAMPLE Project Ranking (grouped by requested FFY) 

        

Projects Phase Sponsor FFY Total Cost STP Request Cumulative Rank 

FFY 2021        
Project 3 E2 Sponsor C 2021 $480,000 $360,000 $360,000 3 

Project 4 CON/CE Sponsor D 2021 $1,536,800 $1,150,000 $1,510,000 4 

Project 5 E2 Sponsor A 2021 $954,000 $690,000 $2,200,000 5 

Project 6 CON/CE Sponsor A 2021 $2,625,000 $2,100,000 $4,300,000 6 

Project 8 CON/CE Sponsor B 2021 $1,347,800 $700,000 $5,000,000 8 

Project 9 E2 Sponsor H 2021 $187,500 $150,000 $5,150,000 9 

Project 13 E1 Sponsor B 2021 $1,000,000 $800,000 $5,950,000 13 

Project 14 E1 Sponsor C 2021 $500,000 $400,000 $6,350,000 14 
                

FFY 2022               

Project 1 CON/CE Sponsor E 2022 $3,563,000 $2,850,000 $2,850,000 1 

Project 3 CON/CE Sponsor C 2022 $4,800,000 $2,000,000 $4,850,000 3 

Project 5 ROW Sponsor A 2022 $324,000 $250,000 $5,100,000 5 

Project 7 CON/CE Sponsor C 2022 $2,475,000 $1,900,000 $7,000,000 7 

Project 9 ROW Sponsor H 2022 $1,000,000 $800,000 $7,800,000 9 

Project 14 E2 Sponsor C 2022 $500,000 $400,000 $8,200,000 14 
                

FFY 2023               

Project 2 E1 Sponsor G 2023 $250,000 $200,000 $200,000 2 

Project 5 CON/CE Sponsor A 2023 $5,874,000 $4,699,200 $4,899,200 5 

Project 9 CON/CE Sponsor H 2023 $1,875,000 $1,500,000 $6,399,200 9 

Project 10 CON/CE Sponsor K 2023 $2,250,000 $1,800,000 $8,199,200 10 

Project 11 E1 Sponsor I 2023 $625,000 $500,000 $8,699,200 11 

Project 12 CON/CE Sponsor J 2023 $5,000,000 $4,000,000 $12,699,200 12 

Project 14 CON/CE Sponsor C 2023 $5,000,000 $4,000,000 $16,699,200 14 
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FFY 2024               

Project 2 E2 Sponsor G 2024 $250,000 $200,000 $200,000 2 

Project 15 E1 Sponsor C 2024 $800,000 $640,000 $840,000 15 

Project 16 CON/CE Sponsor J 2024 $5,000,000 $4,000,000 $4,840,000 16 
                

FFY 2025               

Project 2 CON/CE Sponsor G 2025 $2,500,000 $2,000,000 $2,000,000 2 

Project 15 E2 Sponsor C 2025 $800,000 $640,000 $2,640,000 15 

Project 17 E2 Sponsor K 2025 $3,000,000 $2,350,000 $4,990,000 17 
                

Beyond Program Years               

Project 15 CON/CE Sponsor C 2026 $5,000,000 $4,000,000 $4,000,000 15 

 

Step 3:  Each FFY of the Active Program is filled in, up to the available funding mark, and remaining project phases are placed in 

a contingency program by rank. 

SAMPLE 

FFY 21-25 Surface Transportation Program (STP) Program 

Active Program - October 2020 
              

       
Federal Fiscal Year 21 FFY21 Estimated Mark   $                      5,000,000   
Oct 1, 2020 - Sept 30, 2021 FFY20 Carryover +  $                                       -   

  FFY21 Estimated Balance   $                      5,000,000   

       
FFY21 Projects Phase Sponsor Tgt Let/Ob Total Cost Pgm STP Notes 

Project 3 E2 Sponsor C 6/1/2021  $                           480,000   $                         360,000   Ob Deadline: 9/30/21  

Project 4 CON/CE Sponsor D 6/1/2021  $                        1,536,800   $                      1,150,000   Ob Deadline: 9/30/21  

Project 5 E2 Sponsor A 8/1/2021  $                           954,000   $                         690,000   Ob Deadline: 9/30/21  

Project 6 CON/CE Sponsor A 3/1/2021  $                        2,625,000   $                      2,100,000   Ob Deadline: 9/30/21  

Project 8 CON/CE Sponsor B 4/1/2021  $                        1,347,800   $                         700,000   Ob Deadline: 9/30/21  

  Total FFY21 Program  $                        6,943,600   $                      5,000,000   

  FFY21 Unprogrammed Balance   $                                     -     
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Federal Fiscal Year 22 FFY22 Estimated Mark   $                      5,000,000   
Oct 1, 2021 - Sept 30, 2022 FFY21 Carryover +  $                                       -   

  FFY22 Estimated Balance   $                      5,000,000   

       
FFY22 Projects Phase Sponsor Tgt Let/Ob Total Cost                            Pgm STP Notes 

Project 1 CON/CE Sponsor E 1/1/2022  $                        3,563,000   $                      2,850,000   
Project 3 CON/CE Sponsor C 6/1/2022  $                        4,800,000   $                      1,900,000   Req. $2M - constrained  

Project 5 ROW Sponsor A 11/1/2021  $                           324,000   $                         250,000    

  Total FFY22 Program  $                      10,777,000   $                      5,000,000   

  FFY22 Unprogrammed Balance   $                                     -     
              

       
Federal Fiscal Year 23 FFY23 Estimated Mark   $                      5,000,000   
Oct 1, 2033 - Sept 30, 2023 FFY22 Carryover +  $                                       -   

  FFY23 Estimated Balance   $                      5,000,000   

       
FFY23 Projects Phase Sponsor Tgt Let/Ob Total Cost                          Pgm STP Notes 

Project 2 E1 Sponsor G 5/1/2023  $                           375,000   $                         300,000   
Project 5 CON/CE Sponsor A 6/1/2023  $                        5,874,000   $                      4,699,200   

  Total FFY23 Program  $                        6,249,000   $                      4,999,200   

  FFY23 Unprogrammed Balance   $                                 800   
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Federal Fiscal Year 24 FFY24 Estimated Mark   $                      5,000,000   
Oct 1, 2023 - Sept 30, 2024 FFY23 Carryover +  $                                   800   

  FFY24 Estimated Balance   $                      5,000,800   

       
FFY24 Projects Phase Sponsor Tgt Let/Ob Total Cost Pgm STP Notes 

Project 2 E2 Sponsor G 5/1/2024  $                           250,000   $                         200,000   
Project 15 E1 Sponsor C 1/1/2024  $                           800,000   $                         640,000   
Project 16 CON/CE Sponsor J 7/1/2024  $                        5,000,000   $                      4,000,000   

  Total FFY24 Program  $                        6,050,000   $                      4,840,000   

  FFY24 Unprogrammed Balance   $                         160,800   
         

            
Federal Fiscal Year 25 FFY25 Estimated Mark   $                      5,000,000   
Oct 1, 2024 - Sept 30, 2025 FFY24 Carryover +  $                         160,800   

  FFY25 Estimated Balance   $                      5,160,800   

       
FFY25 Projects Phase Sponsor Tgt Let/Ob Total Cost                          Pgm STP Notes 

Project 2 CON/CE Sponsor G 6/1/2025  $                        2,500,000   $                      2,000,000   
Project 15 E2 Sponsor C 3/1/2025  $                           800,000   $                         640,000   

Project 17 E2 Sponsor K 8/1/2025  $                        3,000,000   $                      2,350,000   

  Total FFY25 Program  $                        6,300,000   $                      4,990,000   

  FFY25 Unprogrammed Balance   $                         170,800   
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SAMPLE 

FFY 21-25 Surface Transportation Program (STP) Program 

Contingency Program - October 2020 - Expires 9/30/2022        

       
Contingency 
Projects Phase Sponsor Tgt Let/Ob Requested Total Requested STP Notes 

Project 7 CON/CE Sponsor C 2022  $                        2,475,000   $                      1,900,000    

Project 9 E2 Sponsor H 2021  $                           187,500   $                         150,000   
Project 9 ROW Sponsor H 2022  $                        1,000,000   $                         800,000   
Project 9 CON/CE Sponsor H 2023  $                        1,875,000   $                      1,500,000    

Project 11 E1 Sponsor I 2023  $                           625,000   $                         500,000    

Project 13 E1 Sponsor B 2021  $                        1,000,000   $                         800,000    

Project 14 E1 Sponsor C 2021  $                           500,000   $                         400,000   
Project 14 E2 Sponsor C 2022  $                           500,000   $                         400,000   
Project 14 CON/CE Sponsor C 2023  $                        5,000,000   $                      4,000,000    

       

  FFY21 Potential Obligations  $                        1,687,500   $                      1,350,000   

  FFY22 Potential Obligations  $                        3,975,000   $                      3,100,000   

  Other Potential Obligations  $                        6,875,000   $                      5,500,000   

       

 


